

Stand-Up Meeting Summaries

Stokvel Management Platform | Software Design 2026

Note: As a student team, stand-ups were held as group calls and in-person meetings rather than daily. The following summaries reflect actual meetings held for each sprint.

SPRINT 1

Day 1

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa, Daniel Mosoatsi

What was discussed:

- Reviewed project requirements
- Set up Taiga and GitHub
- Tools (Taiga, GitHub) set up. User stories agreed upon.

Blockers:

- Setting up Taiga integrated with GitHub got a little confusing
-

Day 2

What was discussed:

- Defined UATs for each user story in Given-When-Then format
- Assigned roles:
- Discussed parts that need to be completed for Sprint 1
- Team members cloned the project repository
- Tasks assigned. UATs documented on Taiga.

Blockers:

- Some team members were not familiar with how git actually works and making git commands.

Day 3

What was discussed:

- Each member shared what they had built so far
- Reviewed what still needed to be completed before the Sprint 1 assessment
- Discussed how the app works and what needed more focus

Blockers : Some members were behind on their tasks.

Day 4

What was discussed:

- Each member demonstrated their current work
- Team worked together to fix bugs and improve code quality
- Discussed what to present for the Sprint 1 assessment
- Planned writing of individual sprint retrospectives
- Final features to polish and deploying the website on Azure

Blockers:

- We struggled a bit with deploying.
-

SPRINT 2

Day 1

What was discussed:

- Reviewed Sprint 2 rubric/document
- Defined 6 new user stories for Sprint 2
- Assigned tasks for each user story
- Discussed code coverage target of at least 50%
- Daniel assigned to create UML diagrams

Blockers:

- Sprint 1 user stories are not fully satisfied, had to work on them before working on new user stories defined for sprint 2.
- Code coverage tool not integrated properly
- UML diagrams presented on Sprint 1 assessment had a few mistakes, had to fix them before updating new features

Day 2

What was discussed:

- Tracked everyone's progress on Sprint 2 user stories
- Confirmed all Sprint 1 user stories were satisfied
- Discussed what still needed to be completed for Sprint 2
- Reminded team to make commits early to avoid complications

No Blockers

Day 3

What was discussed:

- Reviewed completed tasks for Sprint 2
- Discussed what needed to be completed before Sprint 2 assessment
- Wrapped up remaining Sprint 2 tasks
- Reviewed UML diagram progress

No Blockers

SPRINT 3

Day 1

What was discussed:

- Reviewed Sprint 2 user stories

- Defined 11 new Sprint 3 user stories covering meetings, payouts, contributions (PayFast), analytics, and CSV export
- Assigned tasks to team members on Taiga
- PayFast to be used as the payment gateway
- Analytics page to support CSV export
- Meetings and payouts to each have dedicated HTML pages and JS files
- Supabase client to be updated with new functions

Blockers:

- Code coverage is low, need to write more test to improve
-

Day 2

What was discussed:

- Each member confirmed which files they were responsible for
- Discussed UML diagram requirements for Sprint 3
- Defined UATs for new user stories
- Discussed database schema changes needed, new tables: meetings, payouts, updates to contributions table

No blockers

Day 3

What was discussed:

- Progress update on each task
- PayFast integration approach discussed
- Agreed on three analytics dashboard reports: contribution compliance per member, payout history, and a custom view
- Discussed adding frontend code coverage after Sprint 2 assessment feedback

No blockers reported.

Day 4

What was discussed:

- UML diagrams reviewed and minor corrections made
- Tracked progress, all user stories confirmed as satisfied
- Went through GitHub repository to ensure all commits reference Taiga task numbers in TG-X format
- UML diagrams approved
- All outstanding files to be committed and pushed tonight
- Each member to verify Taiga tasks are marked as Done

No Blockers reported

Day 5

What was discussed:

- Tested the current deployed version of the website
- Final UML diagram review, minor corrections made and final versions agreed upon

No Blockers reported

SPRINT 4

Day 1

What was discussed:

- Reviewed Sprint 3 completed work
- Defined 5 new Sprint 4 user stories: payout disbursement, offline contribution recording, PDF export, user profile, notifications
- Tasks broken down and assigned on Taiga
- Payouts dashboard to be updated with a disbursement button per member row
- Record contributions form to be added for offline/cash payments
- PDF export to be added to analytics page

No blockers

Day 2

What was discussed:

- Tasks assigned on Taiga with no overlap
 - UATs defined in Given-When-Then format for each user story
 - UATs added directly to Taiga task cards
 - Each task must have at least one UAT before development starts
 - All commit messages to reference TG-X task numbers
-

Day 3

What was discussed:

- New UML diagram requirements for Sprint 4 features
- Everyone progressing well
- Code coverage target of 80% discussed, currently below target
- Need to update supabase-client.js with new functions for Sprint 4 features

Day 4

What was discussed:

- Profile page design discussed users can only edit their name, email/role/groups are read-only
- Notifications page discussed permanent view instead of disappearing pop-ups
- Code coverage currently at 67%

Blockers:

- Written jest tests are not fully testing the functions on the js files, jest passed but coverage was not fully tracked
-

Day 5

What was discussed:

- Went through GitHub to ensure all files committed with correct TG-X references
- Tested newly deployed version on Azure
- Confirmed all Sprint 5 user stories satisfied, code coverage > 80%
- UML diagrams reviewed, minor corrections made and final versions approved

No blockers