

Meeting 1

Date: Saturday, 02 May 2026

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Platform: WhatsApp voice call

Agenda:

1. Review user stories from Sprint 2
2. Define new user stories for Sprint 3
3. Assign tasks on Taiga

Discussion.

The team discussed new requirements for Sprint 3 based on the project brief. The following user stories were created and added to the Taiga backlog. Each user story was broken down into tasks and assigned to team members.

User Stories:


1. As a treasurer/admin I want to schedule a meeting so that members are informed of upcoming group meetings
2. As a treasurer/admin I want to record minutes for past meeting so that the group has a record of what was discussed
3. As a treasurer/admin I want to set the payout order for members so that everyone knows when they will receive their payout
4. As a member I want to pay my contribution online so that I can make repayments without cash
5. As a treasurer I want to confirm a member's contribution so that the payment is recorded as completed
6. As a treasurer, I want to flag a missed contribution to track members who haven't paid
7. As a treasurer/admin, I want to review analytics reports so that I can track group financial performance and contribution compliance
8. As a treasurer/admin I want to export analytics reports as CSV so that I can share financial data outside the platform
9. As a treasurer/admin I want to delete a meeting so that I can remove incorrectly scheduled or cancelled meetings from the group calendar

10. As a member, I want to view my upcoming meetings and agendas so that I can prepare for group discussions
11. As a member, I want to view my position in the payout schedule so that I know when I will be paid

Decisions made:

- PayFast will be used as the payment gateway for online contributions
- Analytics page will support CSV export
- Meetings and payouts will each have dedicated HTML pages and JS files
- Supabase client will be updated with new functions for all new features

Screenshot of whatsapp voice call:



Meeting 2

In person Meeting, Venue: MSL

Date: Monday, 04 may 2026

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. Discuss UML diagram requirements
2. Coming up with User Acceptance Tests
3. database schema changes needed for new features

Discussion Each member confirmed which files they were responsible for. The team also discussed the UML diagram requirements. We came up with UATs for the new user stories. The team discussed the database schema changes needed for Sprint 3. New tables required are: meetings, payouts, and updates to the contributions table to support online payment status.

Decisions made:

- UML diagrams to be created using draw.io and committed to the repo
- Boitumelo will Create UATs under each task on Taiga
- Mashudu will update the Supabase database schema to accommodate new changes

Meeting 3

In person meeting, Venue: WSS

Date: Wednesday, 06 May 2026

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. Progress update on each task
2. PayFast Integration approach
3. Frontend coverage discussion

Discussion: Each team member gave a brief update on their assigned tasks, the team agreed on three dashboard reports: contribution compliance per member, payout history, and a custom view. The team also discussed adding code coverage for frontend files after feedback from the Sprint 2 assessment.

Meeting 4

Date: Friday, 08 May 2026

WhatsApp Voice call

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:


1. UML diagram review
2. Tracking progress with everyone and checking if all user stories are satisfied
3. Committing files on GitHub

Discussion: All user stories seem to be satisfied. The UML diagrams were reviewed as a team and minor corrections were made. The team then went through the GitHub repository to ensure all members commit their files and that each commit message correctly references the corresponding Taiga task number in the format TG-X.

Decisions made:

- UML diagrams approved
- All outstanding files to be committed and pushed to the repository tonight
- Each member to verify their Taiga tasks are marked as Done

Screenshot of WhatsApp voice call



Meeting 5

Date: Sunday, 10 May 2026

WhatsApp voice call

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. Testing the current deployed version of the website
2. Final UML diagram review

Discussions: Team members agreed on the final version of the UML diagrams after minor corrections. We also tested if all everything works on the deployed site.

No decisions made.

Screenshot of WhatsApp voice call

