

Sprint 4 meetings

Meeting 1

Date: Monday, 11 May 2026

In person meeting

Venue : MSL

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. Review user stories from Sprint 3
2. Define new user stories for Sprint 4

Discussion.

The team discussed new requirements for Sprint 4 based on the project brief, some are based on new ideas we came up with. The following user stories were created and added to the Taiga backlog. Each user story was broken down into tasks and assigned to team members.

1. As a treasurer, I want to initiate a payout disbursement so that I can record that a member has received their payout amount.
2. As a treasurer, I want to record a contribution on behalf of a member so that I can track cash or offline payments in the system.
3. As a treasurer, I want to export analytics reports as a PDF so that I can share the group's financial summary with members.
4. As a user, I want to view my profile so that I can keep my personal information up to date.
5. As a user, I want to view notifications about my group activity so that I stay informed about payments, meetings and payouts.

Decisions made:

- The payouts dashboard to be updated with a disbursement button on each member's payout row
- A record contributions form to be added to the treasurer's contributions dashboard for offline/cash payments
- PDF export functionality to be added to the analytics page

Meeting 2

Date: Tuesday, 12 May 2026

Platform: WhatsApp voice call

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:


1. Assigning tasks on Taiga
2. Coming up with UATs for the new user stories

Discussion:

Each member was assigned a Taiga task corresponding to a Sprint 4 user story. The team then went through each user story and defined User Acceptance Tests in the Given-When-Then format. UATs were added directly to each Taiga task card so that each member knows the acceptance criteria before starting development. The team confirmed that all tasks had been assigned with no overlap and that each member understood what they were responsible for.

Decisions made:

- Each Taiga task must have at least one UAT before development starts
- Members to reference their TG task number in every commit message



Meeting 3

Date: Thursday, 14 May 2026

In person meeting

Venue: Outside ARM building

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. New UML diagram requirements
2. Tracking progress with everyone
3. Improving code coverage
4. Updating supabase-client.js

Discussion

Everyone seems to be progressing well since there isn't much to do this week. The team discussed the new UML diagram requirements for the new features we added (new features we are working on this week). We need code coverage of at least 80% for the final sprint. Finally, the team discussed the need to update supabase-client.js with new database functions for the Sprint 4 features that require database connections.

Decisions made:

- Boitumelo will work on improving code coverage by writing test files for each js file on the frontend
- Mashudu will update the subapase-client.js file

Meeting 4

Date: Saturday, 16 May 2026

Platform: WhatsApp voice call

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Agenda:

1. Adding profiles for each user
2. Adding notifications page
3. Code coverage update


Discussion:

We talked about adding a profile page for each user so they can view their details on the platform. The user can only edit their name, emails, groups and roles cannot be changed because only the admin can do that. The team also discussed adding a dedicated notifications page so that users can view all their notifications in one place rather than relying on pop-up toasts that disappear after a few seconds. Code coverage is at 67% currently.

Decisions made:

- Creating profile.html and its js file
- Creating notifications.html and its js file
- Improving code coverage
- Profile editing to be restricted to name only, all other fields read-only

WhatsApp voice call for meeting4.



Meeting 5

Date: Sunday 17 May 2026

Attendees: Boitumelo Nkosi, Emmanuel Mwandla, Mashudu Lishivha, Fhatuwani Masekwa and Daniel Mosoatsi

Platform: WhatsApp voice call

Agenda:

1. Committing files on the GitHub repo
2. Testing the newly deployed version
3. checking if all user stories are satisfied
4. UML diagram review

Discussion:

The team then went through the GitHub repository to ensure all members commit their files and that each commit message correctly references the corresponding Taiga task number in the format TG-X. After all files are pushed we will test on the deployed site to see if everything works as expected. The team reviewed the UML diagrams to see if they cover the new working functionalities we added this week. All user stories seem to be satisfied as well.

Decisions Made:

- UML diagrams approved
- All files to be committed and pushed to the repository tonight
- Each member to verify their Taiga tasks are marked as Done

